
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

2:37 PM
Run date

Time

Reviewer: Ghafghazi, Ben 21-Jan-10

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 187 Date: 14-Jan-2010 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 128

Inspection Type: Intermittent
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work/field

MCM installed all the wind dampers on the south side of the bridge .
Emailed Bhlinder to request lane closure for MCM to continue wind damper installation on the north side.
SM&I also wanted to be there to do some testing as well.
Met with Maged to discuss Federal participation in the eye bar repair.
Met with Sherif to discuss electrical issues.
Met with Mahbub to discuss drainage sytem 4 & 5 reducer issue. Mahbub is directed to have the
contractor build it according to the plan.
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